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FACTS AND FIGURES

Damage Grade (1-2)
149

Damage Grade (3-5)
134

Total
283

Damage Status - Private Structures

MAJOR HOUSING TYPOLOGIES
Typology Municipal District

Stone and Mud Mortar Masonry 96.47% 94.41%

Dry Stone Masonry 1.77% 0.99%

Stone and Cement Mortar Masonry 1.41% 1.63%

Brick and Cement Mortar Masonry 0.35% 1.27%

Adobe Structures 0.00% 1.13%

Others 0.00% 0.57%

CBS damage assessment survey, 2015

HOUSING RECONSTRUCTION & RETROFIT UPDATES

Data Updated on: 2019-09-03 00:00:00

Reconstruction Status

Total Eligible HHs 127

PA Agreement 127

Ist Tranche received 127

IInd Tranche received 76 51

IIIrd Tranche received 68 59

Houses
Under Construction: - Completed: 68

Retrofitting Status

Total Eligible HHs 0

PA Agreement 0

Ist Tranche received 0

IInd Tranche received 0

Grievances

Registered: -

Addressed: -

Non-compliances 

Registered: -

Addressed: -

PO Presence
Active: No POs Reported

Phased Out: No POs Reported

OTHER SECTORS

Schools

Damaged: 4
Under Construction: 2

Construction Completed: 2

Health Posts

Damaged: -
Under Construction: -

Construction Completed: -

STATUS OF CONSTRUCTION MATERIALS

Materials Unit Req. Quantity* Ava. Cost (NRs.)**

Stone m3 728 - -

Aggregate m3 780 - -

Sand m3 78 - -

Timber cu. ft. 91 - -

Cement (PPC) Sack - - -

Cement (OPC) Sack 2,548 - -

Rebars kgs. 7,800 - -

Tin bundle 104 - -

Bricks pcs. 0 - -

Types of Workers
1. Skilled mason
2. Labourer

Avg. daily wage (NRs.)
- /-
- /-

KEY CONTACTS

Sources: 1. CENSUS 2011 2. NRA CBS 3. NRA 5W (25/10/2018) 4. NRA/MoFALD/MoUD (01/10/2018) *Note: ‘-’ indicates information not available

Municipal Office
Sat Parsad Roka
Chairman
9869014165

Municipal Office
Sirjana KC
Deputy Chairman
9857633960

Municipal Office
Krishna Parsad Gautam
Chief Adminstration Officer
9841755987

Municipal Office
Rajendra Acharya
Focal Person
9857624360

DLPIU-GMaLI
Shiva Ram Galal
DLPIU-Chief
9851234333

DLPIU-Building
umesh chaudhary
DLPIU-Chief
9856084735
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HHs WITH LAND ISSUES

No Reported Land Issues

STATUS OF TECHNICAL STAFF

Source: Municipal survey

Staff Available Nos. Additional Req. Nos.

Engineers - -

Sub-Engineers - -

Asst. Sub-Engineers - -

Masons - (7 days)
- (50 days)

- (7 days)
- (50 days)

MASON TRAINING

Source: HRRP Analysis

Trainings (# out of total required)

7 days  Training

9

50 days Vocational Training

11

Reached Remaining

TA ACTIVITIES MAP

Count of TA activities represents presence of any of the following: Demonstration Construction; Door-to-Door Technical Assistance; Community/Household reconstruction orientation; Helpdesk/Technical support center; Short training for mason; 

Vocational/On-the-job training for mason; OR Reconstruction Committee Formation.

FAQs

For further information 1. Rijan Gajurel  (General Coordinator)
     9851114937

2. Biren Shah (Technical Coordinator)
     9817396852

3. Rijan Gajurel (Information Management Officer)
     9851114937

Q: What documents are required for enrolment in the GoN housing reconstruction programme?
A: Two copies of passport size photos and original copy and photocopy of land ownership card and citizenship card. Local officials at the Rural / Urban 
Municipality will be able to provide information and support and households can enrol at the Rural / Urban Municipality.

Q: Do we need to pay the engineers when they come to conduct inspections or provide technical assistance?
A: No, you do not have to pay the engineers, or any other staff, conducting inspections or providing technical assistance. If any field staff request payment for 
conducting inspection or providing technical assistance you should report it to the Rural / Urban Municipality officials. CO
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